
John Camacho 
233 Pangelinan Way 
Barrigada, GU 96931 

Dear Mr. Camacho: 

DEPARTMENT OF THE NAVY 
NAVAL FACILITIES E;NGINEERING COMMAND, MARIANAS 

PSC 455, BOX 195 
FPO AP 96540-2937 

IN REPLY REFER TO: 

5720 
Ser 00/155 
10 Jun 16 

SUBJECT: FREEDOM OF INFORMATION ACT (FOIA) REQUEST 16-011 

This letter responds to your Freedom oflnformation Act (FOIA) request dated June 7, 2016, 
in which you seek a copy of our response letter to Pacific West Builder's formal claim pertaining 
to the Redhorse Cantonment Facility Project. This office received your perfected request on June 
8, 2016, and assigned to it file number 16-011. 

We have reviewed the enclosed documents, which are responsive to your request, and they are 
------±:gwased-te-yeu ~in4hei.F-entirety;~ 

The fees incurred to process your request amounts to twenty four dollars and twenty five cents 
($24.25) for search and review. Please forward a check or money order, payable to the "Treasurer 
of the United States" for the stated amount, to the address stated above and to the attention of Ms. 
Eileen Sanchez, Comptroller Office, within 30 calendar days from the date of this correspondence. 
Please reference FOIA file number 16-011 with your remittance. 

Further questions concerning your FOIA request should be directed to Thomas Ngiratereged 
at (671) 349-2277 or via e-mail at thomas.ngiratereged@fe.navy.mil. 

Sincerely, 

~~ ~~v:-~DO 
Commander, Civil Engineer Corps, U.S. Navy 
By direction 

Enclosure 1. KO Final Decision-Cantonment Claim-Final 



John Camacho 
23 3 Pangelinan Way 
Barrigada, GU 96931 

Dear Mr. Camacho: 

DEPARTMENT OF THE NAVY 
NAVAL FACILITIES ENGINEERING COMMAND, MARIANAS 

PSC 455, BOX 195 
FPO AP 96540-2937 

IN REPLY REFER TO: 

5720 
Ser 00/155 
10 Jun 16 

SUBJECT: FREEDOM OF INFORMATION ACT (FOIA) REQUEST 16-011 

This letter responds to your Freedom oflnformation Act (FOIA) request dated June 7, 2016, 
in which you seek a copy of our response letter to Pacific West Builder's formal claim pertaining 
to the Redhorse Cantonment Facility Project. This office received your perfected request on June 
8, 2016, and assigned to it file number 16-011. 

We have reviewed the enclosed documents, which are responsive to your request, and they are 
released to you in their entirety. 

The fees incurred to process your request amounts to twenty four dollars and twenty five cents 
($24.25) for search and review. Please forward a check or money order, payable to the "Treasurer 
of the United States" for the stated amount, to the address stated above and to the attention of Ms. 
Eileen Sanchez, Comptroller Office, within 30 calendar days from the date of this correspondence. 
Please reference FOIA file number 16-011 with your remittance. 

Further questions concerning your FOIA request should be directed to Thomas Ngiratereged 
at (671) 349-2277 or via e-mail at thomas.ngiratereged@fe.navy.mil. 

Sincerely, 

~~ 
Commander, Civil Engineer Corps, U.S. Navy 
By direction 

Enclosure 1. KO Final Decision-Cantonment Claim-Final 



Pacific West Builders 
Attn: Patricia I. Romero 
President, CEO 
1248 Coolidge Ave. 
National City, CA 91950 

DEPARTMENT OF THE NAVY 
NAVAL FACILITIES ENGINEERING COMMAND MARIANAS 

PSC 455, BOX 195 
FPO AP 96540-2937 

IN REPLY REFER TO: 

Ser: RA140361 
03 Jun 2016 

SUBJ: CONTRACT N40192-10-D-2810-0003, RED HORSE CANTONMENT OPS, FACILITY, 
AAFB GUAM; CONTRACTING OFFICER FINAL DECISION 

Enclosures: 
I. RFP Part 3, para 2.4 titled Appropriate Design 
2. RFPL Page 8, Item 6, Design Build Project and RFP Package are Preliminary 
3. Architectural Compatibility and Base Design Standards (ACBDS), Andersen Air Force, Guam, Para 

5.2.1.3.1 Roof Coating Systems 
4. RFI No. G-038 Product Data for Foam-Lok FL 2000 to be Installed in the Under Slab of the Roof 
5. UFC 3-600-01, Chapter 2, Section 2-7 Insulation, Subsection 2-7.2 Exceptions to Insulation 

Criteria/2-7.2.1 Flame Spread~ No Smoke Developed Rating Limitation 
6. 60% Design Meeting Minutes 
7. Variations Specification: RFP Part 2- Section UFGS 01 33 10.05 20- page 17, para 3.2 
8. RFP Amendment 006 Item 3 
9. RFP Part 3, Project Program, para 4.3, Exterior Character, Rooflnsulation 
10. Final Design Submittal 013A Dated 6 Dec 2012; PWB Certification Is In Compliance W/Contract 
II. RFP Part 2 Section 01 33 10.05 20, Para 3.3.2.1, Government Review or Approval 
12. NF AS 5252.236-9312, Design-Build Contract- Order of Precedence (AUG 2006) 
13. Government TIA Conducted by Scheduler Sean Yi 
14. Modification 04 dated 13 Apr 2015 w/e-mail from Pat Romero/PWB Dated 10 

Apr 2015 Stating PWB Does Not Waive Their Rights 
15. Contracting Officer Letter dated 27 Mar 2015 
16. Concept Design Workshop Meeting Minutes dated 14 Jun 2012 
17. RFP Part 2, UFGS Section 01 33 10.05 20 
18. Material and Workmanship Clause FAR 52.236-5 
19. Base Pass Delay E-mail from PWB Chelle Camacho Showing 57 days 
20. RFP Part 3, G-41 Exterior Electrical Service 
21. Red Zone Meeting held on 19 Dec 2013 
22. 5 Jun 2014 Contracting Officer Letter in regards to the Proposed Sketch and response to PWB's 29 

May 2014 Agenda 
23. RFI G063 dated 15 Jun2014 
24. Contracting Officer Letter dated 17 Jul2015 
25. Specifications Discrepancy LOC; Dated 18 Feb 2014 and 27 Feb 2014 
26. REA dated 31 Jan 2015/revised 16 Feb 2015 
27. Letter Of Concerns (LOC's) (10 LOC's) 
28. Defaults Clause, FAR 52.249-10 
29. Schedule for Construction Clause, FAR 52.236-15 
30. Forbearance Letter/REA Time Extension Request 
31. Non Compliance Notices (17 NCN's) 
32. FAR Clause 52.246-12, Inspection of Construction 
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33. Safety Incident Slides 
34. FAR Clause 52.232-5, Payments under Fixed Price Construction Contracts 
35. Remaining Punchlist 

Dear Ms. Romero, 

This letter is in response to your request for a Final Decision in the Certified Claim dated 29 Jan 2016 and 
received via Federal Express on 02 Feb 2016. 

The following matters are pertinent to the claim: 

Contract Data: The subject contract was awarded by NA VF AC Marianas under the Small Business 
Multiple Award Construction Contract (SB MACC) on 28 Apr 2012 to Pacific West Builders (PWB) 
in the amount of$9,490,730.00 with a completion date of7 Oct 2013. The contract was awarded in 
response to Request for Proposal (RFP) Ser: OPI-ASA/09649 issued 30 Dec 2011 with a total of8 
amendments. 

Modifications 01 through 03 decreased the contract in the amount of($57,120.00) and extended the 
contract completion date to 15 Dec 2013. 

The Beneficial Occupancy Date (BOD) was 26 Nov 2014; 346 days after the CCD. 

PWB submitted an REA on 31 Jan 2015/revised 16 Feb 2015 requesting a 349 day time extension 
and additional cost of$1,632,769.70 for alleged Government delays. A response was issued by the 
Contracting Officer on 27 Mar 2015 stating the Government will issue a 288 day time extension and 
assess liquidated damages (LD) for 58 days at an LD rate of$5,850 per day, for a total of$339,300. 
As a result of the REA dated 31 Jan 2015/revised 16 Feb 2015, modification 04 extended the contract 
to 29 Sep 2014. PWB submitted a revised REA dated 5 May 2015 disputing the Government's 
position and requesting additional cost of$1,107,765.06 and 304 day time extension. The 
Government issued a response to their revised REA dated 17 Jul20 15 denying their REA in its 
entirety (compensated under mod 04). As a result, PWB submitted this claim dated 29 Jan 
2016/received on 02 Feb 2016 with a proper certification. 

Note: Although modification 04 appears to be signed as a bilateral modification, it was in fact "not" a 
bilateral modification. PWB did not agree with modification 04 and did not give up their rights to submit 
an REA/Claim for further compensation per their e-mail dated 10 Apr 2015. Therefore, the Government 
considered modification 04 open for both parties. 

The contract work is 96.34% percent complete, however, there are still punchlist items that remain 
and PWB has refused to comp Jete the punchlist until this claim is settled. As of the present date, 18 
progress payments have been made in the total amount of$9,088,459.98. Retention in the amount of 
$345,150.02 has been withheld for liquidated damages. 

The Government's response for each alleged delay in the claim is provided below: 

I. Multiple Delays to Procurement and Installation ofRoofSystem: 

A. Conflicts in the Requirements for Rooflnsulation: 

PWB Contends: 
The RFP contained conflicts for the roof insulation which made compliance with all contract 
requirements impossible. Sections of the RFP directed the placement of the spray-on foam insulation on 
the underside of the roof, while placement of the spray-on foam on the underside of the roofis contra-
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indicated by other RFP requirements. The government is the maker of the RFP and the Contract, and is 
wholly and solely responsible for conflicts and/or ambiguities contained herein. Prudently, PWB 
recommended a solution which gave preference to the Life Safety requirements of the UFC. The 
government agreed with the solution and approved the adoption of the solution at the 60% design level, 
asking only for product data submittal to verify wind load resistance. At the 60% design level, the 
government's attention was very specifically drawn to that design solution. The government further 
ratified that acceptance at the 100% pre-final design, and the final design, both of which contained the 
design of the polyurethane foam on the top side of the roof structure. 

Government's Position: 
1. Alleged Conflict in Specifications: It is significant to note that this project is a "design build" contract. 
The RFP sets forth the project's minimum requirements which shall be used by the Design-Build 
contractor to design, document, and construct a complete and usable facility. As the designer of record, 
the design-build contractor shall be responsible to provide a fully coordinated and complete design in 
accordance with all applicable codes, regulations, and contract requirements. The designer of record shall 
be responsible for professional quality, technical accuracy, and the coordination of all final designs, 
drawings, and specifications (Enclosure 1 and 2). 

The Government's roof specifications are not inherently in conflict. PWB's claimed conflict in 
specifications arose solely as a result ofPWB's chosen design. PWB's decision to design exterior applied 
insulation did not comply with Architectural Compatibility and Base Design Standards (ACBDS) 
(Enclosure 3). PWB eventually installed a foam insulation product (FOAM-LOK FL 2000) with thermal 
barrier (DC 315) on the underside of the building. The combination of these products and their placement 
on the underside of the roof complies with all contract requirements including RFP Part 3, Section 5 
requirements, UFC 3-600-01 Life Safety Standards (enclosure 4) as well as the "underside" installation 
requirements of the ACBDS. This implemented design solution is dispositive proofthat a compliant 
design was possible. IfPWB timely provided such a compliant design solution as was required by the 
contract, the roof would not have been placed in delay. 

PWB's Designer of Record (DOR) could have alternatively proposed an exception to the SD rating IA W 
UFC 3-600-01, Chapter 2, Section 2-7 Insulation, and Subsection 2-7.2 Exceptions to Insulation 
Criteria/2-7.2.1 Flame Spread- No Smoke Developed Rating Limitation stating Compliance with the SD 
rating limitation was not required (enclosure 5). Instead, PWB claimed the Government's specifications 
were to blame. 

2. Alleged Government Agreement at 60% design Meeting: The Government did not agree to PWB's roof 
insulation solution at the 60% design meeting. As reflected in the 60% design meeting minutes, 
(Enclosure 6) Government representatives requested more information from PWB on its proposal to use 
an exterior foam roof system. The referenced request for additional information is dispositive proof that 
no final resolution was reached at the 60% design meeting. The normal process is to submit a "variance" 
for Government approval via RFI identifying the variance IA W RFP Part 2- Section UFGS 01 33 10.05 
20- page 17, para 3.2 (enclosure 7). PWB's DOR failed to follow this contract procedure. 

The Government also highlights PWB's failure to comply with RFP Amendment 006 Item 3 (enclosure 
8), which provides that any deviations from the Architectural Compatibility and Base Design Standards 
"require written approval from the Base Civil Engineer." The applicable process for this requirement is 
for PWB's DOR to submit a formal RFI identifying the variance for Base Civil Engineer approval 
(Government approval). PWB's DOR failed to follow this contract requirement. 

The variance and deviation processes noted above are important as they provide a means for clear and 
formal notice of design non-compliance to the Government. These processes also serve to mitigate 
project oversight challenges inherent in large scale document reviews such as this one where the 100% 
and final design specifications exceeded 1 ,000 pages and 1 00 sheets in the drawings. PWB' s failure to 
adhere to these processes reinforces the Governments position that PWB's planned deviations from 
contract roofing requirements were not provided to the Government in a sufficiently clear and formal way 
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so as to facilitate fully informed approval. PWB left the 60% meeting with an unresolved issue. Instead 
of pursuing a resolution with the tools noted above, PWB avoided the process by incorporating its 
unapproved and unresolved plan into its 100% and final design. 

3. Alleged Government Ratification by Approval of the 100% Design: Both the ACBDS (Enclosure 3) and 
RFP part 3, page 23 Section 4.3 Roof Insulation (Enclosure 9) required roof insulation on the "underside" 
of the roof deck. Despite PWB's current acknowledgement of final design non-compliance, PWB 
certified (enclosure 1 0) that the final design complied with all contract requirements. The Government's 
approval of the final design reasonably relied upon PWB's incorrect certification. 

Even though the Government approved the final design, it did not immunize PWB from its obligation to 
comply with contract requirements. RFP Part 2 Section 01 33 10.05 20, para 3.3.2.1, Government Review 
or Approval (enclosure 11 ), and NF AS 5252.236-9312 (enclosure 12) state that Government review or 
approval of any portion of the proposal or final design shall not relieve the contractor from responsibility 
for errors or omissions. PWB failed to follow set processes designed to specifically call out design 
deviations to the Government as noted above, then certified that its non-conforming final design complied 
with all contract requirements, and now seeks to absolve itself of any responsibility because Government 
personnel failed to immediately catch the error. This is exactly the kind of situation that RFP Part 2 
Section 01 33 10.05 20, para 3.3.2.1 and NFAS 5252.236-9312 were designed to protect the Government 
against. 

Summary: The RFP specifications were not in conflict and as the Design-Build contractor, PWB was 
responsible to prepare and construct a design which complied with all RFP requirements. PWB failed to 
comply with the "variance", "deviation", and certification procedures in the contract designed to highlight 
non-conforming designs to the Government. PWB's final design f<~.iled to comply with ACBDS 
requirements. Thus, PWB failed to give clear and formal notice of its design's deviation from contract 
requirements. Consequently, the Government did not give informed approval ofPWB's non-conforming 
roof design and appropriately required adherence to all applicable contractual requirements when the non
conforming roof system was discovered. 

Based on the above, PWB's claim has no merit for the Rooflnsulation issue. PWB is responsible for 402 
days of contractor delay per Government Time Impact Analysis (TIA) (Enclosure 13). 

B. 1st Set of Late Review Comments by the Government: 

PWB Contends: 
The mandated change from the previously accepted final design is the primary delay to the procurement 
of the roof system. 

Government's Position: 
Based on the above, PWB's claim has no merit for the Rooflnsulation issue. PWB is responsible for 402 
days of contractor delay per Government TIA (Enclosure 13). 

C. Slab Delay: 

PWB Contends: 
Installation of the roof insulation could not happen until the slab repair work was complete. 

Government's Position: 
The slab replacement had no impact to the procurement and application of the spray-on insulation. Based 
on PWB's construction schedule, the foam insulation could have been procured during the completion of 
the slab; however, it was not ordered in a timely manner. Further, the foam could have been installed 
during the period where the defective slab work was in place and before the demolition began when the 
dust and particulate matter disruptions would not have been an issue. 
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In addition, PWB is responsible for the roof installation delay that expands 402 days per Government TIA 
(Enclosure 13). If the roof insulation was completed as scheduled it would not have been impacted by the 
slab delay. 

D. Base Pass Delay: 

PWB Contends: 
The project sustained time impact due to the Government's inability to provide passes for Andersen Air 
Force Base. 

Government's Position: 
PWB is responsible for the roof installation delay that expands 402 days per Government TIA (Enclosure 
13). If the roof insulation was completed as scheduled it would not have been impacted by the base pass 
delay. 

Further, the Government previously compensated PWB 57 days for base pass issues to include extended 
overhead cost in the amount of $161,544.84 (reference Contracting Officer letter dated 27 Mar 15 and 
Modification 04 dated 13 Apr 15) (Enclosure 14 and 15). PWB has not provided any additional 
quantification or justification for additional days. 

E. 2nd Set of Late Review Comments by the Government: 

PWB Contends: 
Per Concept Design Workshop meeting minutes (enclosure 16), on 18 Feb 2014 the government delayed 
the project by rejecting the final design specification 07 54 00 because there was not a corresponding 
United Facilities Guide Specifications (UFGS) specification. PWB contends that there was zero benefit 
between what was in the final design 07 54 00 and UFGS 07 14 00. 

Government's Position: 
PWB deviated from the RFP requirement for fluid applied waterproofing and used an outdated 
specification section. RFP Part 2, UFGS Section 01 33 10.05 20 (Enclosure 17), required the contractor 
to use "current" UFGS specifications at the time of award. PWB's final design used section 07 54 50 
Fluid-Applied Roofing dated May 2011 which did not exist in the UFGS. There was a UFGS 
specification for Fluid-Applied Waterproofing section 07-14-00 dated Feb 2012 in which the contractor 
should have used for the final design (task order awarded 28 Apr 2012). 

If the requirement to use the correct UFGS specifications per RFP (enclosure 17) caused a delay to the 
project, this is the fault of the contractor and not the Government. 

Further, PWB is responsible for the roof installation delay that expands 402 days per Government TIA 
(Enclosure 13). If the roof insulation was completed as scheduled it would not have been impacted by the 
2nd set of late review comments. 

F. Time and Cost Impact Analysis: 

PWB Contends: 
Time Impact: Contract Extension: 24 7 days 
Cost Impact: Additional Work $246,943.03 
Compensable Days 247@ $2,721.17: Total $672,128.99 

Total: $919,072.02 
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Government's Position: 
Based on the above, PWB's claim has no merit for the Rooflnsulation issue. PWB is responsible for 402 
days of contractor delay per Government TIA (Enclosure 13). 

II. Delays Sustained To The Construction Of The Slab On Grade: 

A. Slab Installation and Removal: 

PWB Contends: 
Although the slab was out of tolerance in terms of smoothness and slope, the Government should have 
allowed PWB to test and repair the slab vice remove it. 

Government's Position: 
The Government agrees the slab was out oftolerance in terms of smoothness and slope and that the 
Government should have allowed PWB to test and repair the slab vice replace it. The Government 
approved a 107 day time extension and additional cost of $368,511.03 under modification 04 (Enclosure 
14 and 15) which was set off against Liquidated Damages (LD's) owed to the Government. 

The Government considers the slab issue a contractor delay for the slab being out of tolerance, 
Government delay for the direction to replace the slab vice repair, and concurrent delay to the roof 
insulation delay per Government TIA (enclosure 13). Further, PWB has been overcompensated for this 
delay by the Government as the Government has not credited itself for the time PWB would have taken to 
repair vice replace the out of tolerance slab: 

• PWB readily admits that the original slab installation resulted in a slab with a surface which was 
out of tolerance to the project specifications in terms of smoothness and slope. IA W FAR Clause 
52.236-5 Material and Workmanship (enclosure 18), "all equipment, material, and articles 
incorporated into the work covered by this contract shall be "new" and of the most suitable grade 
for the "purpose intended". 

• The facility is designed for heavy equipment and any major repairs would only reduce the life 
span of the floor. In good faith, PWB was previously compensated for the slab replacement in 
modification 04 for time (107 days) and cost ($368,511.04). The $368,511.04 was off-set with 
LD's. 

• The Government would have been entitled to a downward adjustment in cost for the "repair" of 
the slab if replacement was not issued. 

• The Government suspended work from 14 Aug 2013 to 23 Aug 2013 for a total of9 days. The 
suspension of work allowed the Government to assess the condition of the slab pending the 
Government's decision on how to proceed. This 9 day period was reasonable and the result of the 
contractor's initial performance failure. 

• The suspension of work was lifted on 23 Aug 2013 with direction to replace rather than repair. 
The slab replacement was completed on 22 Nov 2013 for a total of91 calendar days. 

• The Government estimates it would have taken PWB up to 14 weeks to repair the slab to comply 
with project specifications had it been allowed to proceed with repair over replacement: 

o KTR/DOR Field Verification/Slab inspection/testing (1-2 weeks) 
o DOR direction/drawings/Government NTP (1-2 weeks) 
o Material/Remediation work plan and/or submittals (1 week) 
o Government Approval of submittals (1-2 weeks) 
o Material order/procure (1-2 weeks) 
o Remediation work (1-3 weeks) 
o Final inspection/testing/Government Approval/NTP (1-2 weeks) 

Based on the above, the Government's previously approved 107 day time extension and additional cost of 
$368,511.03 under modification 04 (Enclosure 14) for all Government delays in regards to the slab delay. 
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The 107 day time extension and additional cost of $368,511.03 was off-set with LDs. However, PWB 
was over compensated for the 1 07 day time extension because the Government failed to consider the 
amount of time it would have taken PWB to repair the slab. Based on the above, it would have taken 
PWB 7 to 14 weeks to repair the slab. As described in Paragraph IV herein, the Government 
acknowledges that the alleged 35 day delay was a Government delay wherein the Government owes the 
contractor both time and cost. To mitigate the overcompensation, the Government will use the 35-day 
delay to offset the overcompensation that resulted from the 107-day time extension. 

Based on the above the additional 6 day time extension request is hereby denied. 

Additionally, the request for extended overhead cost for $307,492.21 is denied because the Government 
considers this portion of the claim contractor delay, Government delay and "concurrent" delay to the roof 
insulation delay. 

B. Government Benefit Received: 

PWB Contends: 
Floor mounted electrical receptacles were installed at request of the Government and seeks compensation 
for time and cost. 

Government's Position: 
a. Under Slab electrical: 
The Government added minor electrical work and acknowledges the resulting two day impact. PWB was 
compensated for this additional work under modification 04 (enclosure 14) for 2 additional days and 
additional cost of$1,307.80 that was off-set with LD's. 

Time and Cost Impact Analysis: 

PWB Contends: 
PWB is requesting the following: 

6 additional days (113 days minus the 107 days previously approved under mod 04) 
Compensable days/extended overhead for 113 days@ $2,721.17= $307,492.21 
Previously Approved under Modification 04: 
-Additional work for slab removal: $368,511.03 
-Electrical Conduit under Slab Delay: $1,307.80 
- Contract Extension: 107 days 

Government's Position: 
Based on the above, the Government's previously approved 107 day time extension and additional cost of 
$368,511.03 under modification 04 (Enclosure 14) for all Government delays in regards to the slab delay. 
The 107 day time extension and additional cost of $368,511.03 was off-set with LDs. However, PWB 
was over compensated for the 107 day time extension because the Government failed to consider the 
amount oftime it would have taken PWB to repair the slab. Based on the above, it would have taken 
PWB 7 to 14 weeks to repair the slab. As described in Paragraph IV herein, the Government 
acknowledges that the alleged 35 day delay was a Government delay wherein the Government owes the 
contractor both time and cost. To mitigate the overcompensation, the Government will use the 35-day 
delay to offset the overcompensation that resulted from the 1 07-day time extension. 

Based on the above the additional 6 day time extension request is hereby denied. 

Additionally, the request for extended overhead cost for $307,492.21 is denied because the Government 
considers this portion of the claim "concurrent". 
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III. Delays Sustained Due to Inability To Obtain Base Access: 

PWB Contends: 
The project sustained significant delay due to the Government's inability to issue base passes for 
Andersen Air Force Base. PWB stated the base access delay create an impact that was greater than the 
day for day impact on activities for procurement and materials delivery and that it caused more than a 57 
day delay, however, at this time PWB is not seeking additional days for compensation above and beyond 
the 57 days and $155,106.69 previously awarded. 

Government's Position: 
The Government previously compensated PWB 57 days for base pass delays that included extended 
overhead cost in the amount of$161,544.84 under modification 04 (enclosure 14). PWB has not provided 
any additional quantification or justification for additional days. 

The 57 days previously approved under modification 04 was derived from PWB's breakdown/e-mail 
dated 6 May 2014 (enclosure 19). 

IV. Delays Sustained To The Design And Construction Of The Underground Electrical Distribution 
System And The Supply Of Permanent Power To The Facility: 

PWB Contends: 
The RFP required the removal of some, but not all, overhead power distribution (OHPD) lines. During 
the design phase, Government personnel desired to have all OHPD lines removed and told PWB's 
designer, ELEN Consulting, that there was a 6 w&y switch with two spare positions available at SWGR-3 
to facilitate this work. A subsequent site visit was conducted to confirm the presence of the referenced 
spare positions; however, the Government was unable to provide access to the SWGR-3 site. Predicated 
on this information, PWB proposed and designed the removal of all overhead power distribution lines as 
follows: 

a. Utilize the spares on the SWGR-3 to provide power supply for the Operations Facility (believed 
to be a 6 way switch with two spare positions). 

b. Place the four way switch and vault at the T junction where the OHPD would tie into the new 
UFGP to provide connection for a lateral to the 2 buildings to the south. 

c. The Government shall install the duct banks, conduit, cable connections, etc to complete and 
commission the lateral to feed to the 2 buildings to the south. 

PWB later discovered there were no spare switches at SWGR-3 where a 4 way switch was found instead 
of the expected 6 way switch. At the time of discovery and due to an error by PWB's designer, PWB had 
completed installation of a corresponding duct bank which was originally to be supplied by the 
Government. PWB was then advised to revert to the original requirements of the RFP which left some 
OHPD lines in place to serve adjacent facilities. PWB determined that they could not accomplish the 
requirements of the original RFP with the existing switchgear infrastructure. As a result, PWB submitted 
a new single line diagram that resolved the supply of permanent power problem, but at additional cost and 
schedule delay. 

PWB also contends the Government caused two separate utility outage delays of22 and 35 days 
respectively. 

This resulted in the below cost and time impact: 

Time Impact: Contract Extension: 342 days 
Cost Impact: Compensable Days 342 @ $2, 721.17=$930,640.14 
Previously Approved By the Government: Additional work $55,340.18 
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Government's Position: 
1. Underground Electrical Distribution. As PWB acknowledged in the claim, the inclusion ofthe duct 
bank in the final design was an error ofPWB's designer of record. However, the Government 
acknowledged that it received a benefit for this work and approved compensation under modification 04 
(enclosure 14 and 15). The duct bank works ($55,340.18) were off-set with Liquidated Damages. 

2. Supply of Permanent Power (Switch Gear -3). RFP Part 3, page 14, para 2.4, Appropriate Design, 
(enclosure 1) states "As the designer of record, the design-build contractor shall be responsible to provide 
a fully coordinated and complete design in accordance with all applicable codes, regulations, and contract 
requirements. The designer of record shall be responsible for professional quality, technical accuracy, and 
the coordination of all final designs, drawings and specifications." 

As this is a Design-Build project, PWB is responsible to ensure constructability of their design. As 
required by contract, a part of this responsibility is the requirement that the contractor "field verify" all 
existing conditions (enclosure 20; RFP Part 3, G-41 Exterior Electrical Service). Any failure to do so 
which results in a design flaw and subsequent impact to the project would be entirely attributable to the 
Contractor. 

The RFP did not state there was a spare position available on existing SWGR-3. PWB submitted its 
initial permanent power design to remove all OHPD lines based on the belief that a 6 way switch with 
two spare switches was available. The Government's Engineering Tech, Charles Green, has disputed that 
he provided the false information attributed to him. The normal process for gaining access to a switch 
gear is for the contractor to submit an RFI which the Government can coordinate with the end user of the 
syst~m. PWB did not do this and inst~ad r~li~d OI11,m<;:onftrm~d information. Th~ first time PWB 
attempted to officially field verify the existing conditions was at the Red Zone meeting (enclosure 21) 
which occurred four (4) days after project contract completion date. The SWGR-3 site was immediately 
opened following PWB's request at the Red Zone meeting. PWB is responsible for the delay due to the 
late field verification that resulted in a flawed design. PWB proceeded at its own risk on the final design. 

A series of meetings, site visits, and way forward proposals took place from 6 Mar 2014- 12 Jun 2014. 
The Government wanted to assist PWB to find a way forward and provided PWB a sketch that was 
similar to the RFP and a response to PWB's 29 May 2014 Agenda (enclosure 22). PWB in-turn verified 
the sketch with their DOR and submitted RFI G063 dated 15 Jun 2014 (enclosure 23) which the 
Government accepted on 18 Jun 2014. The way forward was basically to follow the original RFP and 
existing infrastructure in lieu of utilizing a spare switch. 

Based on PWB' s failure to "field verify" its design, delays to the Underground Electric Distribution 
System and the Supply of Permanent Power to the Facilities are contractor delay. 

3. PWB Failure to Submit Electrical Plan: 
PWB failed to submit an electrical "plan" for Government approval per Concept Design Workshop 
meeting minutes (enclosure 16) which contributed to a "flawed" design and contractor delay to the 
project. 

4. Outage delays. Per Government Scheduler TIA (enclosure 13), Outage Delay 1 occurred between 5 
July 2014 and 26 July 2014 for a total of22 days. PWB was compensated for this outage delay under 
modification 04 (enclosure 14). After further review from the Government's scheduler, the Government 
believes Outage 1 was requested in furtherance ofPWB's attempt to supply temporary power to the 
building. The attempt to supply temporary power was an attempt to mitigate impacts from PWB's delay 
in supplying permanent power to the facility and was never a critical path task. Unrealized attempts to 
mitigate existing delay should not be considered Government delay, particularly, where the attempted 
mitigation does not reduce the time impact of the overarching and driving delay. Even assuming that 
Outage Delay 1 was attributable to the Government, said delay was concurrent to other delays attributable 
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to the contractor, namely, the Roofing Delay and Supply of Permanent Power delay discussed previously. 
As such, PWB's request for extended overhead for this period is denied. 

Outage Delay 2 occurred between 24 August 2014 and 27 September 2014 for a total of35 days per 
Government Scheduler (enclosure 13). The 35 day outage delay is acknowledged as Government delay. 
However, PWB was over compensated due to the time it would have taken to repair the slab vice replace. 
It would have taken PWB 7 to 14 weeks to repair the slab. Therefore, the 35 day time extension request 
and extended overhead for the 2nd outage request delay will be off-set with the over compensation for the 
slab repair. 

5. PWB-Caused Delays to the Permanent Power. Per Government REA Response dated 17 Jul2015 
(enclosure 24) and Government TIA (enclosure 13 ), the Primary Power Flawed Design, XLP Cable 
procurement, and Miscellaneous delays led to a 334 day contractor delay: 

a. Primary Power Flawed Design (Delay Period: 12 November 2013 to 11 October 2014, 334 CDs): 

PWB failed to field verifY lAW RFP Part 3, G-41 (enclosure 20) its design to the Underground 
Electric Distribution System and the Supply of Permanent Power that led to a flawed design and 
334 calendar day contractor delay. 

b. XLP Cable (Delay Period: 12 November 2013 to 30 June 2014, 231 CDs): 

PWB failed to procure XLP copper cable in accordance with RFP Part 3, G-41 (enclosure 20) in a 
timely manner. The failure to comply with the RFP in terms of procurement of the XLP copper 
cable in accordance with the RFP had a big impact; 231 days delay per Government TIA 
(Enclosure 13) to the underground electrical issue. 

c. Miscellaneous "Contractor" Delays: 

Reference Contracting Officer letters of concern dated 18 February and 27 February 2014 
(enclosure 25) stating PWB used outdated version specs for various work (pad mounted 
transformers, pad mounted switchgear, telecommunications cabling systems, interior fire alarm 
and mass notifications, fluid applied roofing) in the final design (enclosure 1 0). The correct 
specifications were not submitted/corrected until 10 Apr 2014 (per PWB REA dated 31 Jan 
2015/revised 16 Feb 2015; enclosure 26). Materials were not ordered timely due to incorrect 
specifications in the final design, and therefore considered contractor delay. 

Time Impact Analysis 

PWB contends: 
The delay to the underground electric distribution system and supply of permanent power spans 342 
calendar days. PWB is requesting the following: 

Time Impact: Contract Extension: 342 days 
Cost Impact: Compensable Days 342 @ $2, 721.17=$930,640.14 
Previously Approved By the Government: Additional work $55,340.18 

Government Position: 
The delays sustained to the design and construction of the underground electrical distribution system and 
the supply of permanent power to the facility are concurrent to the roof insulation contractor delay per 
Government TIA (enclosure 13). 

Based on the above, the delays to underground electrical distribution system and supply of permanent 
power attributable to the Government have been previously approved under mod 04 (duct bank work). 
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The 35 day time extension for the 2"d outage delay was off-set from the over compensation from the slab 
delay as discussed under section II. A, Delays Sustained to the Construction of the Slab on Grade. Note 
that the remaining delay claims under this portion of the claim are either contractor delays or concurrent 
delays, therefore, PWB's request for a 342 day time extension and $930,640.14 for extended overhead 
cost are hereby denied. 

V. Over-Zealous Enforcement: 

PWB Contends: 
PWB contends throughout the course of this project that PWB was subjected to over-zealous and punitive 
enforcement of contract requirements by the Government which significantly disrupted PWB 's efforts to 
prosecute the contract work and overcome multiple project delays. 

Cost and Time Impact: 
No liquidated damages assessed 
Withheld Contract Funds $925,415.20 

Government Position: 
The Government issued 10 letters of concern dated 5 Jun 2013 Ser: RA130092, 2 Aug 2013 Ser: 
RA130115, 21 Aug 2013 Ser: RA130117, 21 Jan 2014 Ser: RA140001, 18 Feb 2014 Ser: OPN
VC/140018, 18 Feb 2014 Ser: OPN-VC/140020, 27 Feb 2014 Ser: RA-VC/140026, 21 Apr 2014 Ser: 
RA140048, 8 Sep 2014 Ser: RA1401116 and 17 Nov 2014 Ser: RA140151 (enclosure 27) for multiple 
reasons, the most significant of which concerned PWB' s progress as compared to the approved schedule. 
The Government has a contractual right lAW the Defaults clause FAR 52.249-10 (enclosure 28), and the 
Sch~c1ules for Constrw:;:tion Contracts FAR 52,236-15 clause (enclosure 29) to be concerned with the 
timely completion ofthe project. While PWB often referred to a forthcoming REA to justify its schedule, 
with one exception, none was provided at the time the letters of concerns went out (enclosure 30). The 
issuance of letters of concern is not overzealous or excessive but reflects the Government's lack of 
information from the contractor concerning PWB's multiple manpower issues, quality issues, 
management issues, subcontractor issues, safety issues, and any delays pertaining to PWB's addressing of 
these issues is contractor responsibility. 

The Government issued 17 noncompliance notices (enclosures 31 ). The Government has a contractual 
right to issue the noncompliance notices if the contractor is not complying with the requirements of the 
contract and lAW the Material and Workmanship FAR clause 52.236-5 and Inspection of Construction 
clause 52.246-12 (enclosure 32). Issuing noncompliance notices is not overzealous or excessive rather, 
provides an administrative record of the Government's legitimate concerns. 

Various noncompliance notices were issued for safety. On one occasion there was a major safety incident 
where PWB's electrical supervisor was electrocuted on the job and never returned to work (enclosure 33). 
The Government has a contractual right lAW the Accident Prevention clause, FAR 52.236-13, to 
safeguard the public and Government personnel and property. Issuing noncompliance notices for safety is 
not overzealous or excessive rather, provides an administrative record of the Government's legitimate 
concerns. 

Based on the approved schedule and at the time of when the numerous letters of concern were issued by 
the Contracting Officer, in accordance with FAR clause 52.23-15 Schedules for Construction Contracts 
(enclosure 29), if the Contractor falls behind the approved schedule, the Contractor shall take steps 
necessary to improve its progress, including those that may be required by the Contracting Officer 
without additional cost to the Government. 

Based on the above and absent PWB's ability to quantifY and prove entitlement for over-zealous 
enforcement, this portion of the claim is denied. 
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VI. Cumulative Impact of Multiple Project Disruptions: 

PWB Contends: 
Time Impact: Contract Extension: 346 days 

Cost Impact: Compensable Days *346 days @ $2,721.17 
*To the extent the 349 Compensable Days@ $2,721.17 are not awarded elsewhere, those are 
sought herein. 

Government's Position: 
Based on the above, PWB was previously compensated for a total of288 day time extension. The 
remaining 58 days are contractor delay. 

VII. COST DATA SUMMARY 

.cE.AIMSMQVI:S:tS ': ·.~·.· '< / ' PWBCONTENDS''· ·.•· · G()"\'E:ilNMENl'····· · .. ·····./· ';, •. ·.;I> '., ·<::::/),::,,_,('>.' ;:, ',,_:~ 
.. ····· ··: '<.'i,·'}:; ', ',·,'/, 

•.. '; y ) < . ,: ,. /"-(,,~:: It > . PQSITION .... ; •Y' ··••· ·~ 
Contract Extension 158 days Denied. 

• 346 Days - 188 Days The Government previously 
Previously Approved by approved 188 days issued by 
the Government Contracting Officer letter dated 

27Mar2015/Mod04 dated 
13Apr2014 (enclosures 14 and 
15). Additional cost of 
$586,703.85 was off-set with 
liquidated damages (LD's) for an 
additional100 days ($5,850 LD's 
rate divide by $586,703.85=100 
days) making the total time 
extension to 288 days with 58 
days or $339,300 remaining in 
LD's. 

Withheld Contract Funds $925,415.70 Denied. 

• Gov't Not Yet Disbursed Additional cost of$586,703.85 
$345,150.00 was off-set with LD's for an 

• Gov't Previously additional100 days ($5,850 LD's 
Charged as Liquidated rate divide by $586,703.85=100 
Damages $580,265.70 days) making the total time 

extension to 288 days with 58 
days/$339,300 remaining in 
liquidated damages. 
Note: The Government will 
release $5,850.00; difference of 
LD's to be assessed/$339,300 
and remaining balance in the 
contract/$345,150.00. PWB may 
invoice for $5,850.00. 

Additional Work $246,943.03 Denied. 
This is for the additional Roof 
work. This cost was denied due 
to contractor delay on the roofing 
issue. 
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Extended Overhead of 289 Days $786,418.13 Denied. 
• 346 Days - 57 Days Denied with the exception of the 

Previously Approved by extended overhead for the base 
the Government pass delays (previously approved 

• 289 Compensable Days under mod 04). The Government 
@ $2,721.17 approved the extended overhead 

cost for the 35 day 2nd outage 
delay; however, this will be off-
set with the over compensation 
for the slab repair. The remaining 
delays were either contractor 
delays or concurrent delays (no 
entitlement for extended 
overhead if concurrent delay). 

Further, the Government has 
concerns on the extended 
overhead rates. There are 
concerns regarding direct labor 
calculation utilizing labor hours 
not number of days, company 
vehicles and living expenses that 
require an employee-employer 
agreement, cell phone expense as 
a personal use, wireless internet 
as a double charge, full-time 
charging of half-time costs, 
removal of field overhead costs 
that uses a daily rate but should 
be calculated as a percentage rate 
and possible double charging of 
4% home office overhead. 

No Liquidated Damages None Denied. 
Assessed Additional cost of $586,703.85 

was off-set with LD's for an 
additional100 days ($5,850 LD's 
rate divide by $586,703.85=100 
days) making the total time 
extension to 288 days with 58 
days or $339,300 remaining in 
liquidated damages. 

Unabsorbed Home Office $133,564.97 Denied. 
Overhead (See Eichleay Formula Denied due to various contractor 
Chart) delays and concurrent delay. In 

addition, PWB has not 
substantiated and provided 
backup documents to support 
their Eichleay chart. 

Total Interest through 12/31/15 $66,534.51 Denied. 
(See Interest Chart) IA W FAR Clause 52.232-5, 

Payments under Fixed Price 
Construction Contracts 
(enclosure 34 ), if satisfactory 
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progress has "not" been made, 
the Contracting Officer may 
retain a maximum of 10 percent 
of the amount of the payment 
until satisfactory progress is 
achieved. Due to the various 
LOC's stating the project was 
behind schedule and requesting 
supporting documentation lAW 
the defaults clause (enclosure 30) 
to substantiate a time extension, 
numerous noncompliance notices 
issued, and the late submission of 
the REA justifying a time 
extension, the retainage of 10% 
was within the right of the 
Government, therefore, total 
interest though 31 Dec 2015 is 
denied. 

Costs to Prepare REA, Amended $105,644.50 Denied. 
REA, and Formal Claim Costs incurred for prosecution of 

• Legal Fees - Kirby claim are not compensable. REA 
Noonan Lance & Hoge cost is compensable. PWB needs 
$32,752.50 to resubmit for REA cost only 

• Schedule Analysis and with supporting documentation. 
TIA Preparation- Joanie 
Taylor $1,292.00 

• Schedule Analysis and 
TIA Preparation - Kugan 
Panchadsaram $8,850.00 

• Principal1,000 hrs@ 
$62.75 = $62,750.00 

Total Request for Formal Claim 158 day time extension Denied. 
Plus Based on the above and 

$2,264,520.84 Government TIA (enclosure 13), 
there were various contractor 
delays and concurrent delays. 
The Government fully 
compensated PWB for all 
Government delays with the 288 
day time extension (mod 
04/enclosure 14). 

The Government previously 
approved 188 days issued by 
Contracting Officer letter dated 
27Mar2015/Mod04 dated 
13Apr2014 (enclosures 14 and 
15). Additional cost of 
$586,703.85 was off-set with 
LD's for an additional100 days 
($5,850 LD's rate divide by 
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$586,703.85=100 days) making 
the total time extension to 288 
days with 58 days/$339,300 
remaining in liquidated damages 
to be assessed. 

There are still punchlist remaining (enclosure 35) that PWB has not completed since beneficial occupancy 
date of26 Nov 2014. PWB is required to complete these punchlist items as soon as possible. 

This is the final decision of the Contracting Officer. You may appeal this decision to the agency board of 
contract appeals. If you decide to appeal, you must, within 90 days from the date you receive this 
decision, mail or otherwise furnish written notice to the agency board of contract appeals and provide a 
copy to the Contracting Officer from whose decision this appeal is taken. The notice shall indicate that an 
appeal is intended, reference this decision, and identify the contract by number. 

With regard to appeals to the agency board of contract appeals, you may, solely at your election, proceed 
under the board' s-

(1) Small claim procedure for claims of $50,000 or less or, in the case of a small business concern (as 
defined in the Small Business Act and regulations under that Act), $150,000 or less; or 

(2) Accelerated procedure for claims of $100,000 or less. 

Instead of appealing to the agency board of contract appeals, you may bring an action directly in the 
United States Court of Federal Claims (except as provided in 41 U.S.C. 7102(d), regarding Maritime 
Contracts) within 12 months of the date you receive this decision. 
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